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Q. Please provide a status report regarding the progress to date of the Union and 

TransCanada project related efforts. Explain any changes from the original 
schedules and cost estimates. 

 
 
A. The Company has been provided with the following information regarding the 

status of the projects.  
 
 
 

Union 
Union received its regulatory approvals ahead of schedule and therefore is 
proceeding with its expansion project ahead of schedule.  The original cost 
estimates remain in effect for the Union project. 
 
TCPL 
1. Current project spending does not exceed the estimated quarterly spending 

profile. 
2. Project is currently on schedule to be ready-for-service November 1, 2006. 

 


